COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0004 PROG

PERCENT TIME: 9.21

Page 1
ESTIMATE RUN 12/13/2019

09:23:00

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 111.0

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 11/25/2019 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 127,099,520.55 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 15.03% TOTAL EARNINGS

FUNDS AVAILABLE: $ 107,993,566.20 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$  19,105,954.35 $ 5,521,490.77
0.00 0.00
19,105,954.35 5,521,490.77
244,041.90 -59,379.01
19,349,996.25 5,462,111.76
-382,646.47 -126,321.13
0.00 0.00
18,967,349.78 5,335,790.63
0.00 0.00
0.00 0.00
18,967,349.78 5,335,790.63
0.00 0.00
PAYMENT DUE $ 5,335,790.63

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.290
LS 0.360 41,655.60
115,710.00000 0.650 75,211.50
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0015 202-00010 *Removal of Tree 450.000 105.000
EACH 227.000 98,915.25
435.75000 332.000 144,669.00
0017 202-00013  Rem Erosion Mat 0.000 0.000
SY 0.000 0.00
16.70000 0.000 0.00
0020 202-00015 *Removal of Headwall 6.000 2.000
EACH 1.000 1,008.00
1,008.00000 3.000 3,024.00
0025 202-00019 *Removal of Inlet 26.000 0.000
EACH 0.000 0.00
987.00000 0.000 0.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 0.330
EACH 0.000 0.00
23,205.00000 0.330 7,657.65
0035 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
1,207.50000 0.000 0.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 2.000
EACH 0.000 0.00
420.00000 2.000 840.00
0045 202-00035 *Removal of Pipe 2,587.000 116.000
LF 132.000 3,465.00
26.25000 248.000 6,510.00
0050 202-00037 *Removal of End Section 36.000 7.000
EACH 4.000 1,058.40

264.60000 11.000 2,910.60
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PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,061.000 3,061.000
LF 0.000 0.00
9.89000 3,061.000 30,273.29
0055 202-00060 *Removal of Travel Time Indicator 8.000 7.000
EACH 1.000 1,211.70
1,211.70000 8.000 9,693.60
0060 202-00090 *Removal of Delineator 746.000 143.000
EACH 13.000 13.91
1.07000 156.000 166.92
0065 202-00127 *Removal of Riprap 451.000 0.000
cY 0.000 0.00
19.43000 0.000 0.00
0070 202-00210 *Removal of Concrete Pavement 15,262.000 0.000
SY 262.520 2,318.05
8.83000 262.520 2,318.05
0075 202-00220 *Removal of Asphalt Mat 98,515.000 7,649.390
SY 9,527.330 82,220.86
8.63000 17,176.720 148,235.09
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 0.000
SY 387.290 1,099.90
2.84000 387.290 1,099.90
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 0.000
SY 1,424.730 12,722.84
8.93000 1,424.730 12,722.84
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 30,740.970
SF 14,735.000 10,609.20
0.72000 45,475.970 32,742.70
0100 202-00700 *Removal of Light Standard 8.000 3.000
EACH 4.000 3,229.80

807.45000 7.000 5,652.15



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0105 202-00705 *Removal of Light Standard Foundation 8.000 3.000
EACH 2.000 1,614.90
807.45000 5.000 4,037.25
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 8.000 0.000
EACH 2.000 808.50
404.25000 2.000 808.50
0125 202-00810 *Removal of Ground Sign 143.000 63.000
EACH 6.000 255.84
42.64000 69.000 2,942.16
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 0.000
EACH 0.000 0.00
20,994.75000 0.000 0.00
0140 202-00827 *Removal of Pull Box 25.000 0.000
EACH 0.000 0.00
231.00000 0.000 0.00
0145 202-01000 *Removal of Fence 58,520.000 8,495.000
LF 0.000 0.00
0.34000 8,495.000 2,888.30
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 41,909.000 12,620.500
LF 996.000 6,543.72

6.57000 13,616.500 89,460.41
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PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 202-01170 Removal of Guardrail Type 7 2,481.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 9,595.000 4,168.000
LF 0.000 0.00
3.49000 4,168.000 14,546.32
0175 202-01300 Removal of End Anchorage 38.000 12.000
EACH 0.000 0.00
812.43000 12.000 9,749.16
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 2,606.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 0.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 2,612.000 0.000
4'x4' CBC)
EACH 0.000 0.00
32.55000 0.000 0.00
0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 0.000 0.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 0.000 0.00
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 1,794.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 330.000 0.000
LF 330.000 18,711.00

56.70000 330.000 18,711.00
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PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 10,113.000
LF 28,454.000 89,630.10
3.15000 38,567.000 121,486.05
0205 203-00050 *Unsuitable Material 9,784.200 6,760.530
CY 3,023.670 120,644.43
39.90000 9,784.200 390,389.58
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 57,997.800
CY 38,133.700 554,464.00
14.54000 96,131.500 1,397,752.01
0215 203-01100 *Proof Rolling 200.000 7.500
HOUR 3.000 456.75
152.25000 10.500 1,598.63
0220 203-01510 *Backhoe 100.000 9.000
HOUR 0.000 0.00
199.50000 9.000 1,795.50
0225 203-01597 *Potholing 1,200.000 5.000
HOUR 29.000 7,638.02
263.38000 34.000 8,954.92
0230 203-02330 Laborer 100.000 36.000
HOUR 0.000 0.00
50.98000 36.000 1,835.28
0235 206-00510 *Filter Material (Class A) 4,438.000 11.530
CY 23.900 2,158.17
90.30000 35.430 3,199.33
0240 207-00205 *Topsoil 31,903.000 0.000
CY 2,590.150 18,234.66
7.04000 2,590.150 18,234.66
0245 207-00210 *Stockpile Topsoil 39,029.800 13,612.590
CY 25,417.210 146,911.47
5.78000 39,029.800 225,592.24
0250 207-00305 *Wetland Topsoil 2,581.000 0.000
cY 0.000 0.00

18.90000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0255 207-00310 *Stockpile Wetland Topsoil 2,581.000 0.000
cY 0.000 0.00
17.33000 0.000 0.00
0260 207-00405 Topsoil (Special) 1,200.000 0.000
cY 0.000 0.00
95.55000 0.000 0.00
0265 208-00002 *Erosion Log Type 1 (12 Inch) 32,000.000 1,122.000
LF 90.000 468.00
5.20000 1,212.000 6,302.40
0270 208-00013 *Erosion Log Type 1 (20 Inch) 20,000.000 2,908.000
LF 1,260.000 8,568.00
6.80000 4,168.000 28,342.40
0275 208-00020 *Silt Fence 10,000.000 2,470.000
LF 0.000 0.00
1.21000 2,470.000 2,988.70
0280 208-00021 *Silt Fence (Reinforced) 13,764.000 10,700.000
LF 3,064.000 9,682.24
3.16000 13,764.000 43,494.24
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035  *Aggregate Bag 5,000.000 1,169.000
LF 147.000 590.94
4.02000 1,316.000 5,290.32
0295 208-00041 *Rock Check Dam 75.000 12.000
EACH 0.000 0.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 5.000 3.000
EACH 0.000 0.00

4,643.48000 3.000 13,930.44
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PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0310 208-00056 *Storm Drain Inlet Protection (Type Il1) 65.000 0.000
EACH 0.000 0.00
428.57000 0.000 0.00
0315 208-00060 *Temporary Slope Drain 465.000 32.000
LF 0.000 0.00
11.25000 32.000 360.00
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 0.000
cY 0.000 0.00
74.55000 0.000 0.00
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 12.000 3.000
EACH 4.000 71,585.48
17,896.37000 7.000 125,274.59
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 4.000
0330-002
EACH -4.000 -50,000.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 332.000 159.500
HOUR 11.000 560.78
50.98000 170.500 8,692.09
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 11.500
HOUR 0.000 0.00
165.66000 11.500 1,905.09
0345 208-00106 *Sweeping (Sediment Removal) 2,000.000 179.000
HOUR 0.000 0.00

164.64000 179.000 29,470.56
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PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 208-00200 Erosion Control Management 1.000 0.075
LS 0.025 42,179.33
1,687,173.19000 0.100 168,717.32
0355 208-00300 *Temporary Berms 21,000.000 0.000
LF 0.000 0.00
3.36000 0.000 0.00
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 5.000 3.000
EACH 0.000 0.00
1,380.46000 3.000 4,141.38
0365 210-00473 *Reset TV Cameras 2.000 0.000
EACH 0.000 0.00
5,769.75000 0.000 0.00
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 0.000
EACH 0.000 0.00
15,172.50000 0.000 0.00
0375 210-00810 *Reset Ground Sign 3.000 0.000
EACH 0.000 0.00
426.39000 0.000 0.00
0380 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
266.50000 0.000 0.00
0385 210-00816 Reset Sign Panel (Special) 19.000 0.000
EACH 0.000 0.00
2,201.91000 0.000 0.00
0390 210-00825 *Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
2,742.60000 0.000 0.00
0395 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0400 210-04020 *Modify Inlet 7.000 0.000
EACH 0.000 0.00

2,625.00000 0.000 0.00
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PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0405 210-04025 *Modify Structure 2.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0410 212-00006 *Seeding (Native) 46.000 0.000
ACRE 0.000 0.00
637.50000 0.000 0.00
0415 212-00009 *Seeding (Temporary) 22.000 6.080
ACRE 0.000 0.00
375.00000 6.080 2,280.00
0420 212-00022 *Seeding (Riparian) 10.000 0.000
ACRE 0.000 0.00
1,050.00000 0.000 0.00
0425 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,366.07000 0.000 0.00
0430 212-00032 *Soil Conditioning 79.000 0.000
ACRE 0.000 0.00
3,053.57000 0.000 0.00
0435 213-00004 *Mulching (Weed Free Straw) 56.000 0.000
ACRE 0.000 0.00
642.85000 0.000 0.00
0440 213-00061 *Mulch Tackifier 15,600.000 0.000
LB 0.000 0.00
2.14000 0.000 0.00
0445 213-00150 *Bonded Fiber Matrix 21.000 3.840
ACRE 1.000 2,892.86
2,892.86000 4.840 14,001.44
0450 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
82,657.40000 0.000 0.00
0455 214-01011 *Live Brush Mattress 850.000 0.000
LF 0.000 0.00

18.22000 0.000 0.00
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PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
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CAT NO0200 ROADWAY

0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 0.000
LF 0.000 0.00
50.89000 0.000 0.00
0475 214-01228 *Riprap Planting Pocket 250.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 6,598.440
SY 0.000 0.00
2.09000 6,598.440 13,790.74
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
Sy 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 8,400.000 2,524.000
Sy 0.000 0.00

5.39000 2,524.000 13,604.36
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PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,100.000 0.000
Sy 0.000 0.00
6.46000 0.000 0.00
0520 217-00000 *Herbicide Treatment 100.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 49.000 49.000
HOUR 0.000 0.00
203.57000 49.000 9,974.93
0525 240-00000 *Wildlife Biologist 400.000 36.250
HOUR 0.000 0.00
108.21000 36.250 3,922.61
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 3,000.000 0.000
SY 0.000 0.00
13.13000 0.000 0.00
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 3,624.850
CY 853.000 46,650.57
54.69000 4,477.850 244,893.62
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 0.000
TON 0.000 0.00
172.57000 0.000 0.00
0550 403-09210 *Stone Matrix Asphalt 19,206.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0555 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 2,850.210
TON 3,555.250 242,076.97
68.09000 6,405.460 436,147.77
0560 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 0.000
TON 0.000 0.00

73.50000 0.000 0.00
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CAT NO0200 ROADWAY

0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 444.150
GAL 678.140 2,136.14
3.15000 1,122.290 3,5635.21
0570 412-00190 Concrete Pavement (Patching) 902.000 0.000
SY 0.000 0.00
126.00000 0.000 0.00
0572 420-00102  Geotextile (Er Cont) (CL 1) 0.000 0.000
SY 0.000 0.00
76.77000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 27,271.880 16,921.320
SY 10,350.560 59,826.24
5.78000 27,271.880 157,631.47
0585 420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 0.000
LF 0.000 0.00
384.30000 0.000 0.00
0595 503-00036 *Drilled Shaft (36 Inch) 25.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 0.000
LF 0.000 0.00
855.70000 0.000 0.00
0610 506-00206 *Riprap (6 Inch) 4,966.000 7.570
CY 5.000 477.75

95.55000 12.570 1,201.06



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 506-00212 *Riprap (12 Inch) 2,281.000 17.940
CcY 15.100 1,680.63
111.30000 33.040 3,677.35
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0625 506-00412  *Soil Riprap (12 Inch) 793.000 0.000
CcY 41.800 6,144.60
147.00000 41.800 6,144.60
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,124.000 40.000
LF 729.770 69,510.59
95.25000 769.770 73,320.59
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 0.000
LF 64.000 8,400.00
131.25000 64.000 8,400.00
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 117.000 51.000
LF 0.000 0.00
162.75000 51.000 8,300.25
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,228.000 160.000
LF 163.500 34,678.35
212.10000 323.500 68,614.35
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 0.000
LF 0.000 0.00
332.34000 0.000 0.00
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 12.000
LF 0.000 0.00
334.95000 12.000 4,019.40
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 0.000
LF 39.700 11,129.90
280.35000 39.700 11,129.90
0665 603-05018 *18 Inch Reinforced Concrete End Section 16.000 0.000
EACH 3.000 2,992.50

997.50000 3.000 2,992.50



CONTID:
PCN:
PROJECT:

CAT NO0200

0670 603-05024

0675 603-05030

0680 603-05036

0685 603-05042

0690 603-05118

0695 603-70606

0700 603-70607

0705 603-70808

0710 604-00310

0715 604-00505

0720 604-00510

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

*24 Inch Reinforced Concrete End Section

*30 Inch Reinforced Concrete End Section

*36 Inch Reinforced Concrete End Section

*42 Inch Reinforced Concrete End Section

*23x14 Inch Reinforced Concrete End Section Ell

*6x6 Foot Concrete Box Culvert (Precast)

*6x7 Foot Concrete Box Culvert (Precast)

*8x8 Foot Concrete Box Culvert (Precast)

*Inlet Type C (10 Foot)

*Inlet Type D (5 Foot)

*Inlet Type D (10 Foot)

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
9.000
EACH
1,155.00000
6.000
EACH
1,365.00000
17.000
EACH
1,627.50000
5.000
EACH
1,785.00000
iptical 1.000
EACH
1,365.00000
12.000
LF
2,220.75000
7.500
LF
3,381.00000
197.000
LF
1,512.00000
2.000
EACH
4,725.00000
14.000
EACH
4,935.00000
3.000
EACH

6,930.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
2.000
2.000

5.000
1.000
6.000

6.000
1.000
7.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
9.000
9.000

0.000
7.500
7.500

76.000
0.000
76.000

0.000
0.000
0.000

1.800
0.000
1.800

0.000
0.000
0.000

Page 15
ESTIMATE RUN 12/13/2019

09:23:00
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
2,310.00
2,310.00
1,365.00
8,190.00
1,627.50
11,392.50
0.00
0.00
0.00
0.00
19,986.75
19,986.75
25,357.50
25,357.50
0.00
114,912.00
0.00
0.00
0.00
8,883.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0725 604-25000

0730 604-25005

0735 604-25010

0740 604-25015

0745 604-26005

0750 604-26010

0755 604-30010

0760 604-30015

0765 604-30020

0770 604-31000

0775 606-00301

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Vane Grate Inlet Special

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Box Base (Special)

*Guardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

10.000 0.000
EACH 0.000
9,082.50000 0.000
32.000 0.000
EACH 3.500
7,570.50000 3.500
18.000 0.000
EACH 1.500
8,505.00000 1.500
5.000 0.000
EACH 0.000
10,342.50000 0.000
12.000 0.000
EACH 1.500
10,027.50000 1.500
23.000 0.000
EACH 0.000
11,130.00000 0.000
2.000 0.000
EACH 0.900
5,145.00000 0.900
1.000 0.000
EACH 0.900
7,612.50000 0.900
5.000 0.000
EACH 0.000
9,922.50000 0.000
12.000 0.000
EACH 0.900
18,165.00000 0.900
26,672.000 0.000
LF 0.000
27.10000 0.000

Page 16
ESTIMATE RUN 12/13/2019

09:23:00
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
26,496.75
26,496.75
12,757.50
12,757.50
0.00
0.00
15,041.25
15,041.25
0.00
0.00
4,630.50
4,630.50
6,851.25
6,851.25
0.00
0.00
16,348.50
16,348.50
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 0.000
LF 0.000 0.00
34.26000 0.000 0.00
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 0.000
LF 0.000 0.00
112.97000 0.000 0.00
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 0.000
LF 0.000 0.00
111.75000 0.000 0.00
0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 0.000
LF 791.000 135,450.84
171.24000 791.000 135,450.84
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 0.000
LF 218.000 36,541.16
167.62000 218.000 36,541.16
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 0.000
EACH 0.000 0.00
1,033.03000 0.000 0.00
0815 606-01370 *Transition Type 3G 39.000 0.000
EACH 0.000 0.00
4,179.27000 0.000 0.00
0820 606-01380 *Transition Type 3H 35.000 0.000
EACH 0.000 0.00
1,199.54000 0.000 0.00
0825 606-02005 *End Anchorage (Flared) 26.000 0.000
EACH 0.000 0.00
2,354.54000 0.000 0.00
0830 607-00005 *End Post 216.000 16.000
EACH 1.000 417.76

417.76000 17.000 7,101.92



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
61.20000 0.000 0.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 32.000
EACH -1.000 -35.60
35.60000 31.000 1,103.60

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 30.000
EACH 0.000 0.00
35.60000 30.000 1,068.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 200.000
EACH -1.000 -0.78
0.78000 199.000 155.22

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 200.002
EACH -1.000 -1.63
1.62963 199.002 324.30

0830 MATERIAL ALLOWANCE 9 Ga Wire 200.000
EACH -1.000 -5.60
5.60000 199.000 1,114.40

0835 607-00010 *Corner and Line Brace Post 499.000 45.000
EACH 15.000 9,584.10

638.94000 60.000 38,336.40

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 6.000
EACH -6.000 -612.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 84.000
EACH -9.000 -918.00
102.00000 75.000 7,650.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 66.000
EACH 0.000 0.00
102.00000 66.000 6,732.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 24.000
EACH 0.000 0.00
102.00000 24.000 2,448.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 16.000
EACH 0.000 0.00
102.00000 16.000 1,632.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 48.000
EACH 0.000 0.00
102.00000 48.000 4,896.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 2.500
EACH -2.500 -178.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE 9 Ga. Wire 454.000
EACH -15.000 -168.00
11.20000 439.000 4,916.80

0835 MATERIAL ALLOWANCE Wire Brace Splices 453.974
EACH -15.000 -23.40
1.56000 438.974 684.80

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 454.001
EACH -15.000 -55.55
3.70341 439.001 1,625.80



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0840 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.17000 0.000 0.00

0845 607-11350  *Fence Deer 144,925.000 15,830.000
LF 2,240.000 17,606.40
7.86000 18,070.000 142,030.20

0845 MATERIAL ALLOWANCE Woven Wire Fence 21,170.000
LF -2,240.000 -2,428.16
1.08400 18,930.000 20,520.12

0845 MATERIAL ALLOWANCE Woven Wire Fence 37,000.000
LF 0.000 0.00
1.08400 37,000.000 40,108.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 57,310.788
LF -2,239.919 -311.64
0.13913 55,070.869 7,662.01

0845 MATERIAL ALLOWANCE Staples (21 per post) 71,781.627
LF 0.000 0.00

0.13912 71,781.627 9,986.26

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 2,410.003
LF -2,240.000 -2,170.00
0.96875 170.003 164.69



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0845

0845

0845

0845

0845

0845

0850 607-11525

0855 607-11530

0860 607-60002

0860

0860

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

Fence (Plastic)

*Fence (Special)

*Game Ramp

MATERIAL ALLOWANCE Lumber (8'x 2" x 8")

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.96875
3,000.000
LF
5.03000
1,147.000
LF
2.63000
61.000
EACH
6,871.91000
EACH
360.70820
EACH

360.70820

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

7,680.000
0.000
7,680.000

6,400.000
0.000
6,400.000

640.000
0.000
640.000

2,560.000
0.000
2,560.000

5,440.000
0.000
5,440.000

2,560.000
0.000
2,560.000

845.000
175.000
1,020.000

0.000
0.000
0.000

0.000
2.000
2.000

7.625
-2.000
5.625

22.875
0.000
22.875

Page 21
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
7,440.00
0.00
6,200.00
0.00
620.00
0.00
2,480.00
0.00
5,270.00
0.00
2,480.00
880.25
5,130.60
0.00
0.00
13,743.82
13,743.82
-721.42
2,028.98
0.00
8,251.20



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 30.500
EACH 0.000 0.00
360.70820 30.500 11,001.60

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 61.000
EACH -2.000 -76.17
38.08525 59.000 2,247.03

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 55.455
EACH -2.000 -113.39
56.69470 53.455 3,030.62

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 49.459
EACH -2.000 -160.13
80.06700 47.459 3,799.90

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 35.707
EACH -2.000 -48.93
24.46600 33.707 824.68

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 16.833
EACH -2.000 -486.61
243.30500 14.833 3,608.94

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 10.000
EACH -10.000 -358.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 20.000
EACH -1.000 -35.80
35.80000 19.000 680.20

0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 45.000
EACH -2.000 -92.40
46.20000 43.000 1,986.60



CONTID:

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0860
0860

0865 607-60008

0865

0870 607-60109

0875 607-60117

0880 607-60243

0885 607-60620

0890 609-21020

0895 609-24002

0900 609-60011

CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
ROADWAY

MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 61.000
Unit

EACH -2.000

49.50000 59.000

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 19.500
Unit

I EACH -2.000

139.40000 17.500

*Game Ramp (Special) 2.000 0.000

EACH 0.000

5,140.54000 0.000

MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 3.000

EACH 0.000

1,260.60000 3.000

*8 Foot Gate (Special) 11.000 0.000

EACH 0.000

2,345.74000 0.000

*16 Foot Gate (Special) 7.000 0.000

EACH 0.000

3,071.81000 0.000

*40 Foot Gate (Special) 6.000 0.000

EACH 0.000

1,396.28000 0.000

*Road Closure Gate 4.000 0.000

EACH 0.000

20,475.00000 0.000

Curb and Gutter Type 2 (Section 11-B) 324.000 0.000

LF 0.000

39.60000 0.000

Gutter Type 2 (2 Foot) 1,950.000 0.000

LF 0.000

25.67000 0.000

*Curb Type 6 (Section M) 2,171.000 0.000

LF 0.000

8.40000 0.000

Page 23
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-99.00
2,920.50
-278.80
2,439.50
0.00
0.00
0.00
3,781.80
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0905

0910

0915

0920

0925

0930

0935

0940

0945

0950

0955

611-00019

611-00023

611-00025

611-00029

611-00031

611-00033

611-00039

611-00041

611-00043

611-00051

611-00059

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*18 Foot Deer Guard

*22 Foot Deer Guard

*24 Foot Deer Guard

*28 Ft Deer Guard

*30 Foot Deer Guard

*32 Foot Deer Guard

*38 Foot Deer Guard

*40 Foot Deer Guard

*42 Foot Deer Guard

*50 Foot Deer Guard

*58 Foot Deer Guard

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
54,165.80000

2.000
EACH
70,133.86000

1.000
EACH
72,221.08000

5.000
EACH
84,255.40000
3.000
EACH

92,901.34000

2.000
EACH
104,176.08000

1.000
EACH
122,212.44000

1.000
EACH
128,237.16000

2.000
EACH
134,261.88000

2.000
EACH
154,385.48000

1.000
EACH
182,402.97000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 24

ESTIMATE RUN 12/13/2019

AMOUNT
THIS
PERIOD

0.00

09:23:00

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0960 612-00001 *Delineator (Type I) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0965 612-00002 *Delineator (Type Il) 123.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0970 612-00003  *Delineator (Type IlI) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0975 612-00021 *Delineator (Type 1) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0980 612-00022 *Delineator (Type 1) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00
66.09000 0.000 0.00
0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 0.000
EACH 0.000 0.00
29.85000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 10.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 0.000
LF 0.000 0.00

13.87000 0.000 0.00
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1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 0.000
LF 0.000 0.00
22.33000 0.000 0.00
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 0.000
LF 0.000 0.00
19.07000 0.000 0.00
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
1040 613-07001 *Type One Pull Box 59.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1045 613-07004 *Type Four Pull Box 1.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1050 613-07011 *Pull Box (11"x18"x12") 18.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1055 613-07023 *Pull Box (24"x36"x24") 9.000 0.000
EACH 0.000 0.00
1,904.70000 0.000 0.00
1060 613-07040 *Pull Box (30"x48"x24") 3.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1065 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00

259,035.00000 0.000 0.00
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1070 613-13012 *Luminaire (LED) (Wall Type) (10,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
1075 613-13040 *Luminaire (LED)(20400 lumens) 45.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
1080 613-13065 *Luminaire (LED) (5400 Lumens) 4.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
1085 613-34250 *Light Standard Metal (25 Foot) 2.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1090 613-34300 *Light Standard Metal (30 Foot) 34.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1095 613-34400 *Light Standard Metal (40 Foot) 5.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
1100 613-40010 *Light Standard Foundation 39.000 0.000
EACH 0.000 0.00
1,478.40000 0.000 0.00
1105 613-50100 *Lighting Control Center 3.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.000
LS 0.390 18,321.03
46,977.00000 0.390 18,321.03
1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00

7,072.80000 0.000 0.00
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1125 614-00011 *Sign Panel (Class I) 170.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class II) 2,557.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1135 614-00013 *Sign Panel (Class IlI) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140  614-00040 *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00

1,940.11000 0.000 0.00
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1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00
62,287.47000 0.000 0.00
1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00
81,232.46000 0.000 0.00
1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00

358.05000 0.000 0.00
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1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1240 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1270 614-72887 Microwave Vehicle Radar Detector 7.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00

62,973.75000 0.000 0.00
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1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 0.000
LF 0.000 0.00
8.03000 0.000 0.00
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
18,081.00000 0.000 0.00
1320 614-87362 *Closed Circuit Television Pole with Lowering D evice 3.000 0.000
40 Fee
( EACH 0.000 0.00
11,632.95000 0.000 0.00
1325 614-87364 *Closed Circuit Television Pole with Lowering D evice 2.000 0.000
50 Fee
( EACH 0.000 0.00
15,172.50000 0.000 0.00
1330 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
1335 621-00450 *Detour Pavement 34,905.470 28,933.000
Sy 5,972.470 426,255.18
71.37000 34,905.470 2,491,203.39
1340 624-20300 Detour Drainage Pipe (Class 0) 4,232.600 4,232.600
LF 0.000 0.00
143.09000 4,232.600 605,642.73
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1345  625-00000 *Construction Surveying 1.000 0.124
LS 0.037 47,112.31
1,273,305.60000 0.161 205,002.20
1350 625-00001 *Construction Surveying (Hourly) 300.000 109.000
HOUR 10.500 1,929.38
183.75000 119.500 21,958.13
1355 625-00015 *Settlement Instrumentation 1.000 0.010
LS 0.010 829.36
82,935.55000 0.020 1,658.71
1360 626-00100 *Mobilization (without Autopay) 1.000 0.323
LS 0.084 1,310,786.35
15,604,599.41000 0.407 6,351,071.96
1365 626-01101 *Public Information Services (Tier I) 1.000 0.143
LS 0.040 16,783.24
419,581.05000 0.183 76,783.33
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 150.760
GAL 317.390 20,005.09
63.03000 468.150 29,507.49
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 0.000
GAL 0.000 0.00
90.53000 0.000 0.00
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 415.660
GAL 0.000 0.00
32.09000 415.660 13,338.53
1385 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000

(Word-Symbol)
SF 0.000 0.00

13.76000 0.000 0.00
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1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line
) SF 0.000 0.00
10.31000 0.000 0.00
1405  630-00000 *Flagging 8,658.000 679.000
HOUR 641.000 16,153.20
25.20000 1,320.000 33,264.00
1410 630-00003 *Uniformed Traffic Control 8,368.000 1,035.500
HOUR 408.500 39,591.82
96.92000 1,444.000 139,952.48
1415 630-00007 *Traffic Control Inspection 274.000 5.000
DAY 0.000 0.00
105.00000 5.000 525.00
1420 630-00012 *Traffic Control Management 2,353.000 125.000
DAY 62.000 61,194.00
987.00000 187.000 184,569.00
1425 630-00030 *Courtesy Patrol 468.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 0.000
EACH 0.000 0.00
120.75000 0.000 0.00
1440 630-80341 *Construction Traffic Sign (Panel Size A) 10.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 0.000
EACH 0.000 0.00

78.75000 0.000 0.00
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1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 444.000 222.000
SF 0.000 0.00
18.38000 222.000 4,080.36
1460 630-80355 *Portable Message Sign Panel 2.000 0.000
EACH 0.000 0.00
8,925.00000 0.000 0.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
yee) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 50.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,377.000 33,817.000
LF 3,396.000 156,657.48
46.13000 37,213.000 1,716,635.69
1495 630-80378 Glare Screen (Temporary) 6,078.000 0.000
LF 0.000 0.00
32.93000 0.000 0.00
1500 630-80380 *Traffic Cone 10.000 0.000
EACH 0.000 0.00

17.54000 0.000 0.00
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1505 630-80401 *Delineator (Type I) (Temporary) 22.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 10.000 0.000
Type
yee) DAY 0.000 0.00
52.50000 0.000 0.00
1515 630-80511 *Mobile Pavement Marking Zone 15.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1516 630-80520 Mobile Pvmt Mkg Zone CO # 003--DAY 0.000 0.000
DAY 0.000 0.00
1,317.86000 0.000 0.00
1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 41.000 17.500
EACH 0.000 0.00
10,258.73000 17.500 179,527.78
1530 630-85041 *Mobile Attenuator 1,924.000 183.000
DAY 71.000 46,966.50
661.50000 254.000 168,021.00
1535 630-86802 *Traffic Signal (Temporary) 273.000 0.000
DAY 0.000 0.00
109.20000 0.000 0.00
1540 632-00000 *Night Work Lighting 1.000 0.250
LS 0.050 10,382.17
207,643.30000 0.300 62,292.99
1545 700-70010 F/A Minor Contract Revisions 2,200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 -7,002.690
FA -4,226.770 -4,226.77

1.00000 -11,229.460 -11,229.46
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1555  700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 0.000
FA -13,252.970 -13,252.97
1.00000 -13,252.970 -13,252.97
1565 700-70023 F/A On-The-Job Trainee 150,000.000 1,485.000
FA 0.000 0.00
1.00000 1,485.000 1,485.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 13,000.000 3,150.000
FA 5,862.150 5,862.15
1.00000 9,012.150 9,012.15
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 700-70111 Project First Program 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1635 700-70155 F/A Pavement Surface Course Maintenance 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1640 700-70190 FIA Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1665 700-70595  F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 70071002  CDOT Risk Pool 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1711 206-00065  Str Bkfl (Flow-Fill) Category 200--CO # 003 0.000 0.000
cy 0.000 0.00
290.85000 0.000 0.00
1726 206-01781  Shoring (A 1) Category 200--CO # 003 0.500 0.000
LS 0.500 6,825.00
13,650.00000 0.500 6,825.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 0.500 0.000
LS 0.500 14,175.00
28,350.00000 0.500 14,175.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 0.330 0.000
LS 0.330 16,909.20
51,240.00000 0.330 16,909.20
1741 206-01784  Shoring (A 4) Category 200--CO # 003 0.500 0.000
LS 0.500 15,855.00
31,710.00000 0.500 15,855.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 0.250 0.000
LS 0.250 7,927.50
31,710.00000 0.250 7,927.50
1751 206-01786  Shoring (A 6) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1756 206-01787  Shoring (A 7) Category 200--CO # 003 0.250 0.000
LS 0.250 8,163.75
32,655.00000 0.250 8,163.75
1761 206-01788  Shoring (A 8) Category 200--CO # 003 0.250 0.000
LS 0.250 3,123.75

12,495.00000 0.250 3,123.75
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CAT NO0200 ROADWAY

1766 206-01789  Shoring (A 9) Category 200--CO # 003 0.100 0.000
LS 0.100 3,696.00
36,960.00000 0.100 3,696.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1776 206-01791  Shoring (A 11) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1781 206-01792  Shoring (A 12) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1786 206-01793  Shoring (A 13) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1806 206-01797  Shoring (A 17) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1811 206-01798  Shoring (A 18) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1816 206-01799  Shoring (A 19) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00

31,710.00000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 40

PCN: 22591-BID ESTIMATE RUN 12/13/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

1821 206-01800 Shoring (A 20) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1826 206-01801 Shoring (A 21) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1831 206-01802 Shoring (A 22) Category 200--CO # 003 1.000 0.000
LS 1.000 13,650.00
13,650.00000 1.000 13,650.00
1846 206-01816 Shoring (A 36) Category 200--CO # 003 0.000 0.000
LS 0.000 0.00
213,570.00000 0.000 0.00
1866 210-00500 Reb Port Present Str Category 200--CO # 003 0.000 0.000
EACH 0.000 0.00
7,633.50000 0.000 0.00
1931 601-01000 Conc CL B Category 200--CO # 003 60.870 17.060
cYy 43.810 63,250.69
1,443.75000 60.870 87,881.06
1951 606-00301 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- COo# 0.000 0.000
003
LF 0.000 0.00
30.02000 0.000 0.00
3000 900-00022 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 0.000 0.000
FOR PMJM HABITAT)
SY 0.000 0.00
19.53000 0.000 0.00

CAT 0200 CURRENT AMT$ 95,638,511.85 $ 4,452,375.17 $17,738,590.63
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 0.000
Sy 0.000 0.00
2.84000 0.000 0.00
1680 202-00400 *Removal of Bridge 2.000 0.500
EACH 0.500 72,413.27

144,826.54000 1.000 144,826.54
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1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 0.000
LF 0.000 0.00
200.14000 0.000 0.00
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,383.000 0.000
cY 291.000 5,820.00
20.00000 291.000 5,820.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 159.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,535.000 0.000
cY 0.000 0.00
36.57000 0.000 0.00
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 0.000
cY 0.000 0.00
18.76000 0.000 0.00
1725 206-01781 *Shoring (Area 1) 1.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00

51,240.00000 0.000 0.00
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1740 206-01784 *Shoring (Area 4) 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 1.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 1.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 1.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 1.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 1.000 0.000
LS 0.000 0.00

33,600.00000 0.000 0.00
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1795 206-01795 *Shoring (Area 15) 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 1.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1825 206-01801 *Shoring (Area 21) 1.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1830 206-01802 *Shoring (Area 22) 1.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1835 206-01810 *Shoring (Area 30) 1.000 0.000
LS 0.000 0.00
55,684.79000 0.000 0.00
1840 206-01811 *Shoring (Area 31) 1.000 0.000
LS 0.000 0.00
55,684.79000 0.000 0.00
1845 206-01816 *Shoring (Area 36) 1.000 0.000
LS 0.000 0.00

213,570.00000 0.000 0.00
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CAT NOO0300 STRUCTURES

1850 206-01817 *Shoring (Area 37) 1.000 0.000
LS 0.000 0.00
76,492.50000 0.000 0.00
1855 206-01818 *Shoring (Area 38) 1.000 0.000
LS 0.000 0.00
118,895.24000 0.000 0.00
1860 206-01819 *Shoring (Area 39) 1.000 0.000
LS 0.000 0.00
31,145.31000 0.000 0.00
1865 210-00500 *Rebuild Portions of Present Structure 2.000 0.000
EACH 0.000 0.00
7,633.50000 0.000 0.00
1870 210-00530 Rebuild Portions of Present Structure 4.000 0.000
SF 0.000 0.00
190.58000 0.000 0.00
1875 420-00000 *Geomembrane 1,965.000 0.000
SY 0.000 0.00
11.32000 0.000 0.00
1880 502-00460 Pile Tip 36.000 0.000
EACH 0.000 0.00
196.98000 0.000 0.00
1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 0.000
EACH 0.000 0.00
1,821.15000 0.000 0.00
1890 502-11489 Steel Piling (HP 14x89) 3,568.000 0.000
LF 0.000 0.00
97.07000 0.000 0.00
1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 0.000 0.000
Section 502.13)
LF 0.000 0.00
77.66000 0.000 0.00
1895 503-00030 *Drilled Shaft (30 Inch) 1,837.000 0.000
LF 297.000 119,738.52

403.16000 297.000 119,738.52
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1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 0.000
LF 0.000 0.00
639.56000 0.000 0.00
1905 513-00600 *Bridge Drain 6.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
1910 515-00120 Waterproofing (Membrane) 9,154.000 0.000
Sy 0.000 0.00
21.16000 0.000 0.00
1915 515-00400 *Concrete Sealer 427.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
1920 518-01004 Bridge Expansion Device (0-4 Inch) 873.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 248.000
LF 0.000 0.00
102.60000 248.000 25,444.80
1920 MATERIAL ALLOWANCE Expansion Device 294.000
LF 0.000 0.00
102.60000 294.000 30,164.40
1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
1930 601-01000 *Concrete Class B 112.000 0.000
CcY 0.000 0.00
1,443.75000 0.000 0.00
1935 601-03040 *Concrete Class D (Bridge) 4,571.000 0.000
cY 0.000 0.00
704.93000 0.000 0.00
1940 601-40301 *Structural Concrete Coating 40,711.000 0.000
SF 0.000 0.00

1.51000 0.000 0.00
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1945  602-00020 *Reinforcing Steel (Epoxy Coated) 1,077,477.000 0.000
LB 0.000 0.00
1.24000 0.000 0.00
1950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 3,663.000 0.000
LF 0.000 0.00
30.02000 0.000 0.00
1955 606-10700 *Bridge Rail Type 7 621.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
1960 606-11010 Bridge Rail Type 10R 472.000 0.000
LF 0.000 0.00
152.70000 0.000 0.00
1965 606-11030 *Bridge Rail Type 10M 1,362.000 0.000
LF 0.000 0.00
154.43000 0.000 0.00
1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 0.000
BT50
) LF 0.000 0.00
311.27000 0.000 0.00
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 0.000
BT58
) LF 0.000 0.00

312.06000 0.000 0.00
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1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 0.000
BT66
) LF 0.000 0.00
324.89000 0.000 0.00

CAT 0300 CURRENT AMT$ 12,579,304.76  $ 19797179 $ 325,994.26
CAT NO0310 Walls

1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 80,802.000 3,101.000
CY 25,542.000 510,840.00
20.00000 28,643.000 572,860.00
2005 206-00050 *Structure Backfill (Special) 3,520.000 0.000
cY 3,520.000 300,924.80
85.49000 3,520.000 300,924.80
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 3,702.000
cY 0.000 0.00
36.57000 3,702.000 135,382.14
2015 206-00200 *Structure Backfill (Class 2) 2,665.000 169.000
cY 0.000 0.00
21.00000 169.000 3,549.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 1,997.000
CcY 0.000 0.00
18.76000 1,997.000 37,463.72
2025 420-00000 *Geomembrane 15,929.000 1,079.000
SY 0.000 0.00
11.32000 1,079.000 12,214.28
2030 504-04420 *Precast Panel Facing 54,320.000 3,729.000
SF 0.000 0.00
28.18000 3,729.000 105,083.22
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 0.000
cY 0.000 0.00

1,473.68000 0.000 0.00
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CAT NOO0310 Walls

2040 515-00400 *Concrete Sealer 10,619.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 7.500
cY 0.000 0.00
557.68000 7.500 4,182.60
2050 601-40301 *Structural Concrete Coating 144,003.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
2055 602-00000 *Reinforcing Steel 490,637.000 0.000
LB 0.000 0.00
1.08000 0.000 0.00
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,596.000 78.000
LB 0.000 0.00
1.24000 78.000 96.72
2065 604-19000 *Inlet Special 2.000 0.000
EACH 0.000 0.00
5,250.00000 0.000 0.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 75.000
Sy 0.000 0.00
21.00000 75.000 1,575.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 153.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 *Bridge Rail Type 10M 552.000 0.000
LF 0.000 0.00

154.43000 0.000 0.00
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CAT NOO0310 Walls

2095 607-01050 *Fence Wire With Metal Posts 3,235.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00

CATO0310 CURRENT AMT$ 18,020,949.32  $ 811,764.80 $ 1,285,411.36
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 0.000
EACH 0.000 0.00
63,923.08000 0.000 0.00
2105 620-00005 Field Office (Special) 1.000 0.000
EACH 0.000 0.00
585,191.28000 0.000 0.00
2110 620-00012 Field Laboratory (Class 2) 2.000 0.000
EACH 0.000 0.00
34,757.05000 0.000 0.00
2115 620-00020 Sanitary Facility 4.000 0.000
EACH 0.000 0.00
3,570.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $27,099,520.55 $ 5,462,111.76  $19,349,996.25



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0004 PROG

Page 1
ESTIMATE RUN 12/13/2019

09:23:00

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 111.0
PERCENT TIME: 9.21

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 11/25/2019 DATE TIME STARTED 08/07/2019
P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,235,275.92 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 866,929.13 197,049.57
PERCENT COMPLETE: 20.47% TOTAL EARNINGS 866,929.13 197,049.57
FUNDS AVAILABLE: $ 3,368,346.79  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 866,929.13 197,049.57
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,003.70 -5,660.44
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 841,925.43 191,389.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 841,925.43 191,389.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 191,389.13
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 0.500
EACH 0.000 0.00
144,826.54000 0.500 72,413.27
0010 206-00000 *Structure Excavation 6,866.000 2,944.000
CcY 0.000 0.00
20.00000 2,944.000 58,880.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 4,640.000
CY 2,073.000 75,809.61
36.57000 6,713.000 245,494 .41
0020 206-00200 *Structure Backfill (Class 2) 657.000 0.000
CcY 0.000 0.00
21.00000 0.000 0.00
0025 206-00360 *Mechanical Reinforcement of Soil 12,392.000 3,496.000
CY 1,460.000 27,389.60
18.76000 4,956.000 92,974.56
0030 206-01812 *Shoring (Area 32) 1.000 0.700
LS 0.300 22,379.19
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 0.000
LS 0.000 0.00
67,215.52000 0.000 0.00
0040 206-01814 *Shoring (Area 34) 1.000 0.700
LS 0.300 25,624.40
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 0.000
LS 0.000 0.00
69,894.09000 0.000 0.00
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055  420-00000 *Geomembrane 5,622.000 0.000
SY 0.000 0.00

11.32000 0.000 0.00
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PROJECT: FBR0252-486 ESTIMATE NO: 0004 09:23:00
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 10.000
EACH 0.000 0.00
196.98000 10.000 1,969.80
0065 502-11489 Steel Piling (HP 14x89) 2,289.000 600.000
LF 74.810 7,261.81
97.07000 674.810 65,503.81
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 10.050 0.000
Section 502.13)
LF 10.050 780.48
77.66000 10.050 780.48
0070 504-04420 *Precast Panel Facing 14,077.000 3,242.000
SF 0.000 0.00
28.18000 3,242.000 91,359.56
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
0085 515-00120 Waterproofing (Membrane) 1,634.000 0.000
Sy 0.000 0.00
21.16000 0.000 0.00
0090 515-00400 *Concrete Sealer 75.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
0100 601-03040 Concrete Class D (Bridge) 596.000 0.000
CY 20.800 14,662.54
704.93000 20.800 14,662.54
0105 601-03050 Concrete Class D (Wall) 24.000 6.800
cY 0.000 0.00

557.68000 6.800 3,792.22
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CAT NOO0300 Bridge Enterprise

0110 601-40301 *Structural Concrete Coating 17,749.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
0115 602-00000 *Reinforcing Steel 1,122.000 0.000
LB 266.000 287.28
1.08000 266.000 287.28
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 185.000
LB 4,288.000 5,317.12
1.24000 4,473.000 5,546.52
0125 605-83002 Geocomposite Drain with Pipe 288.000 0.000
SY 184.000 3,864.00
21.00000 184.000 3,864.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
0140 607-01050 *Fence Wire With Metal Posts 519.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 0.000
SF 0.000 0.00
54.67000 0.000 0.00
0160 625-00000 Construction Surveying (Bridge Enterprise) 1.000 0.200
LS 0.100 5,305.44

53,054.40000 0.300 15,916.32
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CAT NOO0300 Bridge Enterprise

0165 626-00100 Mobilization (without Autopay) (Bridge Enterpri se) 1.000 0.075
LS 0.025 8,368.10
334,724.12000 0.100 33,472.41

0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0300 CURRENT AMT$ 4,235,275.92 $ 197,049.57 $ 866,929.14

PROJECT TOTAL CURRENT AMT $ 4,235,275.92 $ 197,049.57 $ 866,929.14



